
YUMA DISTRICT

02/11/2005DATA DATE:

FEBRUARY 2005



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

02/11/2005

FEBRUARY 2005



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2005

YUMA DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

ML1F    10 MA H612701C SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC $8,250 80.0111 08/31/2004

UQ1C    95 YU H526701C YUMA STREETS RR 4" AC + ARFC $950 21.9111 11/30/2004

W9SP    72 LA H637601C SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE $85 26.8311 07/29/2004

SR1C    95 LA H511801C PARKER - LAKESIDE RECONSTRUCT ROADWAY $9,878144.4331 12/23/2004

VG1E    85 MA H595508C MP 122.58 - 126.08 CONSTRUCT ROADWAY $7,774122.6341 07/20/2004

SZ1F    95 LA H603601C SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING $534142.0341 12/23/2004



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:
Y

QL1F    95 LA
SR 95 @ MP 125
DESIGN PASSING LANE
PROJ MGR: HARMON      PH: 712-8654      

125.0
Y 0720

Y $200



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

Y

CB1G
   10 LA

CA STATE LINE - HOVATTER
DESIGN SIGN REHAB

PROJ MGR: TAMIRISA    PH: 712-7772      
$0  0.0

01/03/2005
Y

Y



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0520

UI1F
    8 YU H643701C

I-8, STATION # 01+12 TO 13+00
ROADWAY IMPROVEMENTS(FRNTG RD)
PROJ MGR: OMAR    PH: 928-317-2129      

$250
  0.0

05

Y



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

UI1F Y 008-A-513  

    8   0.0YU
I-8, STATION # 01+12 TO 13+00

ROADWAY IMPROVEMENTS(FRNTG RD)

$250
H643701C

 BID ADVERTISEMENT:  IGA 05

FR1C Y 008-A(004) 

    8  55.9YU
MOHAWK REST AREA

CONSTRUCT REST AREA

$8,500
H206001C

DEBRA EINWECK

602-712-6747322

BID ADVERTISEMENT:  JUN 05 ADEQ WASTEWATER NEGOTIATIONS ARE 
STILL ONGOING WITH URS. 
ARRANGEMENTS ARE BEING MADE FOR 
NEW PERCOLATION TESTS FOR ADEQ 
SUBMITTAL PACKAGE.

TQ1C Y

    8  72.0YU
AZTEC - COUNTY LINE

RR (4"TL, 3"PL)+ 2" ARAC+ARFC

$8,143
H524101C

STEVE MISHLER

602-712-8678111

BID ADVERTISEMENT:  TBD 06

CB1G Y 010-A-303  

   10   0.0LA
CA STATE LINE - HOVATTER

DESIGN SIGN REHAB

$0

MANNAR 
TAMARISA

602-712-7772

BID ADVERTISEMENT:  JAN 05 STAGE IV PLANS ARE COMPLETE.

CA1G Y

   10  60.0LA
HOVATTER - SR-85

SIGN REHAB

$0

RICHARD WEEKS

602-712-8232

BID ADVERTISEMENT:  SEP 05

QF1F Y 085-A      

   85   0.0YU
JCT B8 - COUNTY LINE

CHIP SEAL

$965
H630001C

JIM DELTON

602-712-7286111

BID ADVERTISEMENT:  TBD 06

QG1F Y

   85 120.5MA
MP 120.54 - MP 122.99

CONSTRUCT ROADWAY

$9,100

CHRIS 
DIMITROPLOS

602-712-8456341

BID ADVERTISEMENT:  TBD 09 NO CHANGES

LP1E Y 085-B      

   85 130.7MA
MP 130.71 - MP 137.00

ROADWAY RECST (UTILITIES INCL)

$15,665
H595507C

CHRIS 
DIMITROPLOS

602-712-8456341

BID ADVERTISEMENT:  JUL 06 NO CHANGES



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

LQ1E Y 085-B(009) 

   85 139.0MA
MP 139.01 - MP 141.71

CONSTRUCT ROADWAY

$17,415
H595505C

CHRIS 
DIMITROPLOS

602-712-8456341

BID ADVERTISEMENT:  JUL 05

SG1E Y 063-1      

   95  34.0YU
US 95,  MP 34 - MP 44

CONSTRUCT PASSING LANES

$1,500
H631001C

DAVID HARMON

602-712-8654333

BID ADVERTISEMENT:  MAY 05

QL1F Y 095-C      

   95 125.0LA
SR 95 @ MP 125

DESIGN PASSING LANE

$200

DAVID HARMON

602-712-8654333

BID ADVERTISEMENT:  DESIGN 07

MH1G Y

  195   0.0YU
YUMA AREA SERVICE HWY

CONSTRUCT NEW ROADWAY

$8,000

MIKE BRUDER

602-712-6836

BID ADVERTISEMENT:  TBD 09

SF1F Y 900-1(055) 

  195   0.0YU
GOLDWATER RANGE

CST 4 LANE DIVIDED HWY, PH A

$19,150
H577405C

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  TBD 06 CONSULTANT PREPARING STAGE IV 
PLANS.  PROJECT LIMITS WILL BE 
EXTENDED NORTH TO COUNTY 12TH 
STREET.

ZG1F Y

  195   0.0YU
YUMA AREA SERVICE HWY

CONSTRUCT NEW ROADWAY

$4,000

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  TBD 08

TP1F Y

  195   5.5YU
AVE E 1/2 - AVE B

CST 4 LANE DIVIDED HIGHWAY

$10,049
H577403C

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  MAY 05 STAGE IV DESIGN COMPLETE.  PS&E ON 
HOLD PENDING PROJECT CLEARANCES.

SE1F Y 900-A(054) 

  195   9.0YU
AVENUE B - RANGE BOUNDARY

CST 4 LANE DIVIDED HWY, PH A

$8,000
H577404C

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  MAR 06 STAGE IV COMPLETE.  PS&E ON HOLD 
PENDING PROJECT CLEARANCES.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

SA1F Y 900-A(057) 

  195  23.0YU
B-8 TO I-8

CONSTRUCT ROADWAY WIDENING

$3,655
H577407C

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  MAY 05 STAGE IV COMPLETE.  PS&E ON HOLD 
PENDING PROJECT CLEARANCES.  
PROJECT SCOPE TO BE INCLUDED IN 
SEGMENT 5.

SG1F Y 900-A(056) 

  195  23.8YU
COUNTY 14TH STREET - B8

CST 4 LANE DIVIDED HIGHWAY

$8,986
H577406C

MIKE BRUDER

602-712-6836341

BID ADVERTISEMENT:  JUN 05 STAGE IV DESIGN COMPLETE.  PS&E ON 
HOLD PENDING PROJECT CLEARANCES.  
NEW PROJECT LIMITS WILL BE COUNTY 12 
ST - I-8.

BO1E Y 280-A-(  1)

  280   0.0YU
I-8 TO B-8, SR 280 (AVE 3E)

RECONSTRUCT ROADWAY

$7,559
H604201C

ORLANDO JEREZ

602-712-7187341

BID ADVERTISEMENT:  TBD 06



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

Y
UI1F     8 YU H643701C I-8, STATION # 01+12 TO 13+00 ROADWAY IMPROVEMENTS(FRNTG RD)  0.0 0520IGA  FY 05

FR1C     8 YU H206001C MOHAWK REST AREA CONSTRUCT REST AREA 55.9 0520MAY 05

TQ1C     8 YU H524101C AZTEC - COUNTY LINE RR (4"TL, 3"PL)+ 2" ARAC+ARFC 72.0 0620TBD  FY 06

CB1G    10 LA CA STATE LINE - HOVATTER DESIGN SIGN REHAB  0.0 0520DEC 04

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 0620JUL 05

QF1F    85 YU H630001C JCT B8 - COUNTY LINE CHIP SEAL  0.0 0620TBD  FY 06

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 0920TBD  FY 09

LP1E    85 MA H595507C MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 0720MAY 06

LQ1E    85 MA H595505C MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 0620JUN 05

SG1E    95 YU H631001C US 95,  MP 34 - MP 44 CONSTRUCT PASSING LANES 34.0 0520APR 05

QL1F    95 LA SR 95 @ MP 125 DESIGN PASSING LANE125.0 0720DESIGN  FY 07

MH1G   195 YU YUMA AREA SERVICE HWY CONSTRUCT NEW ROADWAY  0.0 0920TBD  FY 09

ZG1F   195 YU YUMA AREA SERVICE HWY CONSTRUCT NEW ROADWAY  0.0 0820TBD  FY 08

SF1F   195 YU H577405C GOLDWATER RANGE CST 4 LANE DIVIDED HWY, PH A  0.0 0620TBD  FY 06

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.5 0520MAR 05

SE1F   195 YU H577404C AVENUE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.0 0620FEB 06

SA1F   195 YU H577407C B-8 TO I-8 CONSTRUCT ROADWAY WIDENING 23.0 0520MAR 05

SG1F   195 YU H577406C COUNTY 14TH STREET - B8 CST 4 LANE DIVIDED HIGHWAY 23.8 0520MAR 05

BO1E   280 YU H604201C I-8 TO B-8, SR 280 (AVE 3E) RECONSTRUCT ROADWAY  0.0 0620TBD  FY 06



          http://www.azdot  . .gov/Highways/ppms/


